View Message

Done Reply

Id: MSG153665946

From: HYDRO ONE NETWORKS Inc. (Kevin Tomlinson)

Sent: 04/15/2021 12:18 PM

To: Participants; RANKIN CONSTRUCTION INC(Roger Armstrong)

Subject: Addendum 01 - job completion date extended for Doc2910364442 - 3010996850 Perm Restoration Main TS to Lumsden JCT

Subject: Addendum Number 01

This is Addendum Number 01, which shall become part of this RFQ and contract documents. All associated costs, if any, are to be included in your proposed pricing as part of your submission.

The purpose of this addendum is to:

1. To change the date for completion of job to now read Friday, June 18, 2021

The above constitutes this Addendum.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.
Please acknowledge this Addendum by responding to this message.
Yours sincerely,

Kevin Tomlinson
Buyer

kevin.tomlinson@inergi.ca

Roger Armstrong (rogera@rankinconstruction.ca) last visited 19 Apr 2021 3:54:08 AM RANKIN CONSTRUCTION INC AN01126034407
© 1996–2019 Ariba, Inc. All rights reserved.
SAP Ariba Privacy Statement Security Disclosure Terms of Use